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PHASE SCHEDULE
DURATION
(WORKING

DAYS) (1)

TOTAL
WORKING
DAYS FOR

PHASE

WORK ITEMS LIQUIDATED
DAMAGES

MOBILIZATION 10 10 PERMITTING AND SUBMITTALS (3)

A
1A I - REPLACE PCCP PANELS ON TAXIWAY B 10

10
DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK REPAIR $1000/DAY

2A II - REPLACE PCCP PANELS ON PARKING APRON 10 DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY
3A III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY

B
1B I - REPLACE PCCP PANELS ON TAXIWAY B 2

2
CRACK AND SPALL REPAIR $1000/DAY

3B CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY

C
2C II - REPLACE PCCP PANELS ON PARKING APRON 10

10
DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY

3C III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY
D 3D III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 1 CRACK SEAL $1000/DAY
E 3E III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 1 SEAL COAT $1000/DAY

A-C 4(4) IV - REPLACE PCCP PANELS ON NORTH HANGAR APRON 14 N/A (4) DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY
5 I, II, III and IV 1 1 TEMPORARY PAVEMENT MARKING $1000/DAY
6 I, II, III and IV 1 1 PERMANENT PAVEMENT MARKING (2) $1000/DAY

(1) ONCE A SCHEDULE HAS BEGUN, THE WORKING TIME SHALL START AND SHALL BE CONSECUTIVE DAYS.  WORK IS NOT REQUIRED ON SATURDAY OR SUNDAY.  IF THE CONTRACTOR ELECTS TO WORK ON A SATURDAY OR SUNDAY, NO
ADDITIONAL WORKING DAYS WILL BE GRANTED.

(2) THE PERMANENT PAVEMENT MARKING SHALL BE PERFORMED AT LEAST 30 CALENDAR DAYS AFTER APPLICATION OF THE TEMPORARY PAVEMENT MARKING.
(3) NO LIQUIDATED DAMAGES ASSESSED DURING MOBILIZATION EFFORTS. CONTRACTOR MUST FINISH MOBILIZATION, PRIOR TO COMMENCING WITH CONSTRUCTION OPERATIONS.

(4) SCHEDULE IV WORK SHALL BE ACCOMPLISHED DURING SCHEDULE I, II AND III. NO ADDITIONAL WORKING DAYS WILL BE ALLOTTED FOR COMPLETION OF SCHEDULE IV.
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PHASE SCHEDULE
DURATION
(WORKING

DAYS) (1)

TOTAL
WORKING
DAYS FOR

PHASE

WORK ITEMS LIQUIDATED
DAMAGES

MOBILIZATION 10 10 PERMITTING AND SUBMITTALS (3)

A
1A I - REPLACE PCCP PANELS ON TAXIWAY B 10

10

DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK REPAIR $1000/DAY
2A II - REPLACE PCCP PANELS ON PARKING APRON 10 DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY
3A III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY

B
1B I - REPLACE PCCP PANELS ON TAXIWAY B 2

2
CRACK AND SPALL REPAIR $1000/DAY

3B CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY

C
2C II - REPLACE PCCP PANELS ON PARKING APRON 10

10
DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY

3C III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY
D 3D III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 1 CRACK SEAL $1000/DAY
E 3E III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 1 SEAL COAT $1000/DAY

A-C 4(4) IV - REPLACE PCCP PANELS ON NORTH HANGAR APRON 14 N/A (4) DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY
5 I, II, III and IV 1 1 TEMPORARY PAVEMENT MARKING $1000/DAY
6 I, II, III and IV 1 1 PERMANENT PAVEMENT MARKING (2) $1000/DAY

(1) ONCE A SCHEDULE HAS BEGUN, THE WORKING TIME SHALL START AND SHALL BE CONSECUTIVE DAYS.  WORK IS NOT REQUIRED ON SATURDAY OR SUNDAY.  IF THE CONTRACTOR ELECTS TO WORK ON A SATURDAY OR SUNDAY, NO
ADDITIONAL WORKING DAYS WILL BE GRANTED.

(2) THE PERMANENT PAVEMENT MARKING SHALL BE PERFORMED AT LEAST 30 CALENDAR DAYS AFTER APPLICATION OF THE TEMPORARY PAVEMENT MARKING.
(3) NO LIQUIDATED DAMAGES ASSESSED DURING MOBILIZATION EFFORTS. CONTRACTOR MUST FINISH MOBILIZATION, PRIOR TO COMMENCING WITH CONSTRUCTION OPERATIONS.

(4) SCHEDULE IV WORK SHALL BE ACCOMPLISHED DURING SCHEDULE I, II AND III. NO ADDITIONAL WORKING DAYS WILL BE ALLOTTED FOR COMPLETION OF SCHEDULE IV.
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PHASE SCHEDULE
DURATION
(WORKING

DAYS) (1)

TOTAL
WORKING
DAYS FOR

PHASE

WORK ITEMS LIQUIDATED
DAMAGES

MOBILIZATION 10 10 PERMITTING AND SUBMITTALS (3)

A
1A I - REPLACE PCCP PANELS ON TAXIWAY B 10

10
DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK REPAIR $1000/DAY

2A II - REPLACE PCCP PANELS ON PARKING APRON 10 DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY
3A III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY

B
1B I - REPLACE PCCP PANELS ON TAXIWAY B 2

2
CRACK AND SPALL REPAIR $1000/DAY

3B CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY

C
2C II - REPLACE PCCP PANELS ON PARKING APRON 10

10
DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY

3C III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY
D 3D III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 1 CRACK SEAL $1000/DAY
E 3E III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 1 SEAL COAT $1000/DAY

A-C 4(4) IV - REPLACE PCCP PANELS ON NORTH HANGAR APRON 14 N/A (4) DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY
5 I, II, III and IV 1 1 TEMPORARY PAVEMENT MARKING $1000/DAY
6 I, II, III and IV 1 1 PERMANENT PAVEMENT MARKING (2) $1000/DAY

(1) ONCE A SCHEDULE HAS BEGUN, THE WORKING TIME SHALL START AND SHALL BE CONSECUTIVE DAYS.  WORK IS NOT REQUIRED ON SATURDAY OR SUNDAY.  IF THE CONTRACTOR ELECTS TO WORK ON A SATURDAY OR SUNDAY, NO
ADDITIONAL WORKING DAYS WILL BE GRANTED.

(2) THE PERMANENT PAVEMENT MARKING SHALL BE PERFORMED AT LEAST 30 CALENDAR DAYS AFTER APPLICATION OF THE TEMPORARY PAVEMENT MARKING.
(3) NO LIQUIDATED DAMAGES ASSESSED DURING MOBILIZATION EFFORTS. CONTRACTOR MUST FINISH MOBILIZATION, PRIOR TO COMMENCING WITH CONSTRUCTION OPERATIONS.

(4) SCHEDULE IV WORK SHALL BE ACCOMPLISHED DURING SCHEDULE I, II AND III. NO ADDITIONAL WORKING DAYS WILL BE ALLOTTED FOR COMPLETION OF SCHEDULE IV.
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PHASE SCHEDULE
DURATION
(WORKING

DAYS) (1)

TOTAL
WORKING
DAYS FOR

PHASE

WORK ITEMS LIQUIDATED
DAMAGES

MOBILIZATION 10 10 PERMITTING AND SUBMITTALS (3)

A
1A I - REPLACE PCCP PANELS ON TAXIWAY B 10

10

DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK REPAIR $1000/DAY
2A II - REPLACE PCCP PANELS ON PARKING APRON 10 DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY
3A III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY

B
1B I - REPLACE PCCP PANELS ON TAXIWAY B 2

2
CRACK AND SPALL REPAIR $1000/DAY

3B CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY

C
2C II - REPLACE PCCP PANELS ON PARKING APRON 10

10
DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY

3C III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 CRACK SEAL $1000/DAY
D 3D III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 1 CRACK SEAL $1000/DAY
E 3E III - CRACK SEAL AND SEAL COAT ASPHALT TAXIWAYS 1 1 SEAL COAT $1000/DAY

A-C 4(4) IV - REPLACE PCCP PANELS ON NORTH HANGAR APRON 14 N/A (4) DEMOLITION, SUBGRADE PREPARATION, CONCRETE PAVING, CRACK AND SPALL REPAIR $1000/DAY
5 I, II, III and IV 1 1 TEMPORARY PAVEMENT MARKING $1000/DAY
6 I, II, III and IV 1 1 PERMANENT PAVEMENT MARKING (2) $1000/DAY

(1) ONCE A SCHEDULE HAS BEGUN, THE WORKING TIME SHALL START AND SHALL BE CONSECUTIVE DAYS.  WORK IS NOT REQUIRED ON SATURDAY OR SUNDAY.  IF THE CONTRACTOR ELECTS TO WORK ON A SATURDAY OR SUNDAY, NO
ADDITIONAL WORKING DAYS WILL BE GRANTED.

(2) THE PERMANENT PAVEMENT MARKING SHALL BE PERFORMED AT LEAST 30 CALENDAR DAYS AFTER APPLICATION OF THE TEMPORARY PAVEMENT MARKING.
(3) NO LIQUIDATED DAMAGES ASSESSED DURING MOBILIZATION EFFORTS. CONTRACTOR MUST FINISH MOBILIZATION, PRIOR TO COMMENCING WITH CONSTRUCTION OPERATIONS.

(4) SCHEDULE IV WORK SHALL BE ACCOMPLISHED DURING SCHEDULE I, II AND III. NO ADDITIONAL WORKING DAYS WILL BE ALLOTTED FOR COMPLETION OF SCHEDULE IV.


