




Project Schedule

	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
PROJECT KICK-OFF	★											
GOALS AND EXISTING CONDITIONS												
IDENTIFY POTENTIAL IMPROVEMENTS AND CATALYST SITES - LAND USE - TRANSPORTATION - MARKET/ECONOMIC ANALYSIS												
CONFIRM RECOMMENDATIONS												
IMPLEMENTATION STRATEGY												
PUBLIC WORKSHOPS/OUTREACH				November 7, 2018								
WEBSITE AND COUNCIL UPDATES												

